Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14587-13-000-1

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0007

Date: 06/06/2014
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: Days
H.A. JONES ELEMENTARY SCHOOL Elapsed Calender Days: Days
Percent Time: 87.70
District: 6 Area: 05
Contractor:

SOUTHEASTERN SITE DEVELOPMENT, INC. Date Let: 09/20/2013

14 EAST GORDON RD. Date Awarded: 10/04/2013
Date Contract Executed: 10/23/2013
Date Notice to Proceed: 10/30/2013

NEWNAN GA 30263-2214 Date Work Began: 11/13/2013

Phone: (678)423-7770 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 06/30/2014

Surety Co: UNITED STATES SURETY COMPANY (MD)

Current Contract Amount $342,268.34 Counties:

Original Contract Amount $342,268.34 Haralson

Funds Available $95,336.05

Percent Complete 72.15%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0009448 $342,268.34 $342,268.34 $95,336.05 72.15% $51,153.61

Chief Engineer

05/01/2014
to 05/31/2014



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014

User: vepps Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14587-13-000-1 Estimate Number: 0007 Pay Period: 05/01/2014
to 05/31/2014

Project Number: 0009448 H.A. JONES ELEMENTARY SCHOOL - SAFETY IMP

Federal State Project Number: 0009448

Total to Date Prev to Date This Estimate
Participating $246,932.29 $195,778.68 $51,153.61
Non-Participating $0.00 $0.00 $0.00
Total Earnings $246,932.29 $195,778.68 $51,153.61
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $246,932.29 $195,778.68 $51,153.61
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $246,932.29 $195,778.68
$51,153.61

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14587-13-000-1 Estimate Number: 0007

Date: 06/06/2014

Page 3 of 6

Pay Period: 05/01/2014
to 05/31/2014

Project Number 0009448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .656
13064.840 .166
.822 $2,168.76 $10,739.30
0009448
Category Amount: $2,168.76 $10,739.30
Category Number: 0020 EROSION CONTROL
0032 171-0030 TEMPORARY SILT FENCE, TYPE C LF 4,897.000 3,860.250
2.520 1,286.750
5,147.000 $3,242.61 $12,970.44
0035 210-0100 GRADING COMPLETE - LS 1.000 .800
99519.870 .200
1.000 $19,903.97 $99,519.87
0009448
Category Amount: $23,146.58 $112,490.31
Category Number: 0010 ROADWAY
0040 441-0104 CONC SIDEWALK, 4 IN SY 2,429.000 2,427.152
23.300 92.444
2,519.596 $2,153.95 $58,706.59
Category Amount: $2,153.95 $58,706.59
Category Number: 0030 SIGNING & MARKING
0067 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 119.000 .000
20.420 75.000
75.000 $1,531.50 $1,531.50
Category Amount: $1,531.50 $1,531.50
Category Number: 0010 ROADWAY
0068 636-2070 GALV STEEL POSTS, TP 7 LF 165.000 .000
8.640 96.200
96.200 $831.17 $831.17
Category Amount: $831.17 $831.17



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14587-13-000-1 Estimate Number: 0007

Date: 06/06/2014

Page 4 of 6

Pay Period:

05/01/2014

to 05/31/2014

Project Number 0009448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING & MARKING
0069 653-1704 THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, W LF 118.000 .000
5.440 86.100
86.100 $468.38 $468.38
0070 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wk LF 3,235.000 .000
2.550 1,601.800
1,601.800 $4,084.59 $4,084.59
Category Amount: $4,552.97 $4,552.97
Category Number: (0010 ROADWAY
0099 441-0748 CONCRETE MEDIAN, 6 IN SY 35.000 .000
38.030 40.693
40.693 $1,547.55 $1,547.55
0100 441-4020 CONC VALLEY GUTTER, 6 IN SY 144.000 143.953
35.860 4.333
148.286 $155.38 $5,317.54
0110 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF 57.000 .000
103.750 85.000
85.000 $8,818.75 $8,818.75
Category Amount: $10,521.68 $15,683.84
Category Number: (0020 EROSION CONTROL
0135 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 180.000 438.750
RAW CHECK DAM 4.300 .000
438.750 $.00 $1,886.63
Category Amount: $0.00 $1,886.63
Category Number: (0010 ROADWAY
0180 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 273.000 105.000
13.450 16.000
121.000 $215.20 $1,627.45
Category Amount: $215.20 $1,627.45



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14587-13-000-1 Estimate Number: 0007

Date: 06/06/2014
Page 5 of 6

Pay Period: 05/01/2014
to 05/31/2014

Project Number 0009448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0182 163-0240 MULCH TN 20.000 1.468
224.890 .398
1.866 $89.51 $419.64
0183 700-9300 SOD Sy 8,400.000 1,693.668
4.460 760.659
2,454.327 $3,392.54 $10,946.30
0200 167-1500 WATER QUALITY INSPECTIONS MO 7.000 6.000
488.890 1.000
7.000 $488.89 $3,422.23
Category Amount: $3,970.94 $14,788.17
Category Number: 0030 SIGNING & MARKING
0210 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 41.000 .000
5.440 65.296
65.296 $355.21 $355.21
Category Amount: $355.21 $355.21
Category Number: 0010 ROADWAY
0215 610-9001 REM SIGN EA 5.000 .000
108.640 5.000
5.000 $543.20 $543.20
0220 611-5360 RESET HIGHWAY SIGN EA 5.000 .000
217.280 5.000
5.000 $1,086.40 $1,086.40
Category Amount: $1,629.60 $1,629.60



Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014

User: vepps Department of Transportation Page 6 of 6

Estimate Summary By Project

Contract ID: B14587-13-000-1 Estimate Number: 0007 Pay Period: 05/01/2014
to 05/31/2014

Project Number 0009448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0235 700-8000 FERTILIZER MIXED GRADE TN 1.000 .050
434.560 175
225 $76.05 $97.78
Category Amount: $76.05 $97.78
Project Total Amount: $51,153.61 $246,932.29



